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Report No. 244
Date: 2015-08-07
Day: Friday
Architect: Kang Associates
Project: Renovation and Addition to Tewksbury Town Hall
OPM: CBI Consulting Inc. Clerk of the Works: Jeff Barnes
Contractor: G.V.W,, Inc.
Weather: 7:30 am: clear Noon: mostly sunny 3:00 pm: partly cloudy
Temperature: 7:30 am: 63° Noon: 76° 3:00 pm: 80°
Superintendent: Vinnie Bomal
PERSONNEL Spec
COUNT Section Contractor Trade Foreman  Journeymen Helpers Total
Div. 06 Carpentry 1 0 0 1
c;i?:?;r- Div. 04 Masonry 0 0 0 0
’ 0990 00 Paint/Plaster 0 0 0 0
024119 Labor 1 0 0 1
Div. 31 Site Work 1 0 0 1
01 50 00 GVW Temp. Facility 0 0 0 0
Div. 05 Misc. Metals 0 0 0 0
Div. 03 Concrete 1 5 0 6
09 51 23 Drop Ceiling 0 0 0 0
09 30 00 Tiling 0 0 0 0
Subcontractors: - . .
26 00 00 Griffin Electric Electrical 1 1 0 2
Lapan .
220000 Mechanical Plumbing 0 0 0 0
073100
07 53 00 ngi‘fuoc‘”tii . Roofing 0 0 0 0
076119
. Ambient Temp.
Div. 23 Corp. HVAC 1 1 0 2
. Encore Fire Fire
Div. 21 Protection Suppression 0 0 0 0
132716 Fire Lock Modular Fire 0 0 0 0
Vault
Div. 14 United Elevator Elevator 0 0 0 0
Total: 5 8 0 13

Activities Today:

1) Carpentry: addressing misc. items; laying out location for war memorial plaques
2) Labor: assisting trades; general site cleaning; cleaning up site and getting it ready for site grading
3) HVAC: continuing with control wiring
4)  Electrical: continuing with working on connections to generator & transformer; addressing misc. items
5)  Concrete: placing concrete topping in the vaults
6) Site Work: removing asphalt for site grading; receiving delivery of granite curbing




PHOTO INDEX

Photo showing workmen placing the concrete
topping in the basement vault.

Photo showing finished concrete topping in the
basement vault.

Photo showing Clerk’s office vault concrete
topping also completed.

Photo showing excavation of asphalt from
around the site in preparation for the site
grading.




Photo showing delivery of the granite curbs to
the site.

Photo showing some of the misc. carpentry
work that was addressed.

Copiesto:  Richard Montuori, Town of Tewksbury
Ed Johnson, Town of Tewksbury
Steve Sadwick, Town of Tewksbury
Wayne Lawson, CBI

Jenne dos Santos, CBI

Kaffee Kang, Kang Architects
Jennifer Pincus, Kang Architects
Bob Harukewicz, GVW Inc.




